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EPAct Light Duty Exhaust
Fuel Effects Test Program

Cost and timing feedback
from SwRI

5450neDrive2_00015681



Program Costs

TABLE 6. BUDGETARY COST ESTIMATE FOR OPTIONS

OPTION A B
C

D Ex. 4 - CBI|

Optional non-VOCs

(not included above)

Option A: 17 fuels, 19 vehicles (solo EPA effort)
Option B : 23 fuels, 19 vehicles (with DOE contribution)
Option C: Random fuels, repeat tests are back-to-back
Option D: Every test is fully random (fuel and vehicle)

“Optional non-VOC” work includes PM speciation and other unregulated
measurements using SwRI proposed methods that we feel may result in
qualitative results only. We’re working to develop equipment for this part
of the program which will greatly improve the data quality.
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Project Timing

» Testing estimated to begin in late March 2008

— Most of that time is waiting for fuels (need to decide ASAP which
option to select)

— Time also required for test cell upgrades (for 50°F tests) and fuel
drum storage capacity

* Ability to provide data for GHG rule (if starting 4/1/08):

— SWwRI can test 6 vehicles at a time, which means 27 tests/week
— At this rate (plus 30% margin of safety):
« Option A: Block of 6 vehicles and 20 fuels = 13 weeks (e.g. 7/1/08)
» Option B: Block of 6 vehicles and 26 fuels = 16 weeks (e.g. 7/2/08)
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Take Away Points

* We need to pick fuels (Option A vs. B) ASAP to meet

March 08 start date

— SWRI cost estimates are less than our internal estimates, making
the larger (Option B) within our reach! Maybe we should run with
this larger program without DOE commitment?

Need to determine what data is important for GHG rule
use since this effects the order in which fuels/vehicles
are tested early in program

« We feel their “non-VOC” PM speciation proposal is

iInadequate and are in the process of designing our own
collection methods. It is questionable that this will be
ready by March 08 and would be better to push to the
end of the program (or separate out entirely)

5450neDrive2_00015681



